
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:07 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 537 Date: 26-Apr-2012 Thursday

Approved Date:

Shift Hours: 06:30 pm 06:00 am Break: 00:30 Over Time: 03:00

Const Calendar Day: 961

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 PM. Crews had to work on the South main span cable
compaction . They started at 7:00 PM.

Obra , Carlos , Christian , Jeffery Mario , & Roger had to work on the cable compaction . Morning
crews left the compaction machine at PP 58 - 10 . Crews had to cut the stainless steel straps because of
the tolerances & re-compact PP 58 - 10 & install new straps . They started at 7:10 PM. Crews were done
at 7:30 PM.

After that , crews had to compact the cable for 20 meters ahead of the final compaction to shape
the cable & install 2 ratchet straps at 1.2 meter distance . They started at 7:30 PM. Crews were done at
9:00 PM.

Then , crews had to back up the compaction machine to PP 58 - 10 . They started to compact
PP 58 - 10 at 9:10 . & they started to compact between PP 60 & PP 62 at 9:40 PM. Crews had to compact
the cable every 1.18 meters , install 2 straps & release the ratchet straps .

At 12:00 AM. ( 4 - 27 - 2012 ) . Crews had compacted PP 58 - 10 , PP 60 - 1 , 2 , 3 , 4 , & 5 .
At 3:00 AM. Crews had compacted PP 60 - 6 & while compacting PP 60 - 7 when the compaction
machine lost pressure . ABF technician came to the site at 3:15 .AM. but he did not fix the problem . He
had to order parts to repair the hydraulic pump . Crews resumed compaction the cable every 0.6 meter
instead of 1.18 meter . At 4:35 AM. Crews had compacted PP 60 - 8 , 9 , 10 , & PP 62 - 1 . Crews were
done at 4:40 AM. They had to wrap up their tools & equipments. They left at 5:00 AM.

Christian had to work with all crews , he had to remvoe the tapes from the outer strands , & work on
house kepping .

I had to measure the height , width , & circumference of the cable at every compaction location . In
the office I had to work on the checklist sheet , & the daily report . I was done at 6:00 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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